

Amendment 74

Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 74 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 3rd day of August, 2010, by and between ERG Transit Systems (USA) Inc, a California corporation and wholly owned subsidiary of Vix-ERG Limited, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate ERG for the work necessary to install Microsoft Network Monitor software on Community Transit's (CT) Back Office Computer (BOC). This work is performed per CR-002267.
- C. The Parties agree that the Work necessary to install the Microsoft Network Monitor software will be performed and compensated as described below.

Agreement

Section 1.0 Description of Work

1.1 The Contractor will perform the work necessary to:

- (a) Assist CT to trouble shoot issues causing its Customer Service Terminal to show the error message "Database Connection Lost"
- (b) Install Microsoft Network Monitor (version 3.3) on the CST BOC.
- (c) Record data traffic
- (d) Compare data capture against reported occurrences of error as recorded in Metrix #146966
- (e) Report findings to Community Transit

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 2.0 Compensation Changes

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 74

To perform the work necessary to troubleshoot issues and install Microsoft Network Monitor software on CT's Back Office Computer	
TOTAL	\$2980

Section 3.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment Seventy-four shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

ERG Transit Systems (USA) Inc.

The Agencies

By: _____

Its: _____

Date: _____


By: _____

Their: _____

On behalf of the Agencies

Date: _____

Signed by ERG Transit Systems (USA) Inc by its attorney Elaine Aulgur pursuant to Power of Attorney dated 18 June 2010:


Elaine Aulgur
in protest

8/3/10
Date

In the presence of:


Witness Signature

8/3/10
Date

Witness name: Jennifer Olivo